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ARGUMENT

I.

THE SOUTH CAROLINA PUBLIC SERVICE COMMISSION ERRED AS A MATTER

OF LAW IN AUTHORIZING THE RESPONDENT SCE&G TO RECOVER CAPITAL

COSTS WHICH ARE IMPRUDENT UNDER BASE LOAD REVIEW ACT.

The Respondents SCE&G and Office of Regulatory Staff ("ORS") concede that the

standard of prudency applicable to S.C. Code Ann. Sections 58-33-270(E) and 58-33-275(E) are

the same standard. To be prudent, the Base Load Review Act ("BLRA") requires that those

costs approved by the Commission below be used and useful for utility purposes and not be the

result of the failure of the utility to anticipate them in its BLRA application (or to avoid them

altogether). The additional capital costs approved by the Commission as prudent could have

been anticipated at the time of SCE&G's 2008 BLRA application, and for the reasons hereinafter

set out, the additional costs were imprudent and the Commission erred in authorizing the utility

to recover them in rates.

The Respondents fail to fully appreciate the nature of the prudency review of additional

capital costs required by the BLRA. A base load review order establishes that if a nuclear plant

is constructed on cost and on schedule, the plant is used and useful for utility purposes such that

its costs are prudent utility costs and are properly included in rates. S.C. Code Ann. Section 58-

33-220(4).

S.C. Code Ann. Section 58-33-250 sets forth the requirements for an application under

the BLRA. In applying for a base load review order, the utility has a duty to anticipate the

components of plant capital costs. S.C. Code Ann. Section 58-33-250(A)(2).

S.C. Code Ann. Section 58-33-270 prescribes the terms and provisions necessary for a

base load review order to comply with the BLRA. Pursuant to S.C. Code Ann. Section 58-33-



270(B)(2), theCommissionmustdeterminetheanticipatedcomponentsof capitalcosts.S.C.

CodeAnn Section58-33-270(E)providesthemeansfor autility to petitiontheCommissionto

modify its baseloadreview orderascircumstanceswarrantandas longasthechangesarenot

theresultof imprudenceon thepartof theutility.

S.C.CodeAnn. Section58-33-275setsforth the legal impactof abaseloadrevieworder

issuedin conformitywith S.C.CodeAnn. Section58-33-270.A baseloadreviewordershall

constituteafinal andbinding determinationthataplant is usedandusefulfor utility purposes

andthatits capitalcostsareprudentutility costsandareproperlyincludedin ratessolongasthe

plant is constructedon scheduleandwithin approvedcosts. S.C.CodeAnn. Section58-33-

275(A). ThedeterminationsunderS.C.CodeAnn. Section58-33-275(A)maynotbechallenged

or reopenedin anysubsequentproceedings.S.C.CodeAnn. Section58-33-275(B). Solongas

theplantis constructedin accordancewith approvedscheduleof capitalcostsdeterminedbythe

Commissionpursuantto S.C.CodeAnn. Section58-33-270(B),theutility is authorizedto

recoverits capitalcoststhroughrevisedrateproceedingsor in generalrateproceedings.S.C.

CodeAnn. Section58-33-275(C).

To autility undertakingto constructanuclearplant, theBLRA conferssubstantial

benefits- anadvanceprudencydeterminationandadvancerecoveryof capitalcosts. While the

BLRA permitsautility to petition theCommissionto modify its baseloadrevieworderto seek

recoveryof additionalcapitalcosts,theBLRA protectstheratepayerfrom theresponsibilityfor

imprudentfinancialobligationsor costs.Consequently,SCE&Gis entitledto recoveronly those

costsit anticipatesincurring in theconstructionof its nuclearplants. South Carolina Energy

Users Committee v. South Carolina Public Service Commission, 388 S.C 486, 95,697 S.E.2d

587 (2010).



Although S.C.CodeAnn. Section58-33-270(E)providesfor theprocedurebywhich a

baseloadreview ordermaybemodified, it doesnot definetheterm prudence.However,S.C.

CodeAnn. Section58-33-270(E)is only procedural. S.C.CodeAnn. Section58-33-275sets

forth thebasisby which apartymaychallengetheprudencyof acomponentof capitalcost

where,ashere,autility seeksrecoveryof capitalcostsin additionto thoseapprovedin its base

loadrevieworder:

In caseswherea partyprovesby apreponderanceof theevidencethattherehas
beenamaterialandadversedeviationfrom the approvedschedules,estimates,
andprojectionssetforth in Section58-33-270(B)(1)and58-33-270(B)(2),as
adjustedby the inflation indicessetforth in Section58-33-270(B)(5),the
commissionmaydisallowtheadditionalcapitalcoststhatresult from the
deviation,but only to the extentthat the failure by the utility to anticipate or

avoid the deviation, or to minimize the resulting expense, was imprudent

considering the information available at the time that the utility could have acted

to avoid the deviation or minimize its effect. [Emphasis added]

As set out in the Appellant's initial brief, the prudency standard set out above is consistently

found throughout the BLRA. The intent of the General Assembly was to authorize advanced

recovery of prudently incurred capital costs. If the utility could have anticipated or avoided the

additional costs which it seeks in this docket, given the information available to it at the time of

its application under the BLRA, the Commission must disallow advanced recovery of those

additional costs as imprudent.

Recognizing that S.C. Code Ann. Section 58-33-270(E) fails to define the term

imprudence, the Respondent SCE&G offers the following definition to supplement the language

of S.C. Code Ann. Section 58-33-270(E):

"Prudence" in its noun and adjective forms is a word used sixteen times in the

Base Load Review Act, yet it is not a defined term since there is no need to give it

a special meaning. "Prudence" is universally understood. Under a prudency test,

"[t]he standard by which management action is to be judged is that of

reasonableness under the circumstances, given what was known or should have

been known at the time the decision was made or the action was taken." Georgia



PowerCo.v. GeorgiaPublic ServiceComm'n, 196 Ga. App. 572, 578,396

S.E.2d 562, 569 (1990).

SCE&G Brief at p. 22.

The Respondent SCE&G concedes that the standard of prudence under S.C. Code Ann. Sections

58-33-270(E) and 58-33-275(E) are the identical standard. SCE&G Brief at pp. 24-25. The

Respondent ORS similarly concedes the prudency standard applicable to S.C. Code Ann.

Sections 58-33-270(E)(1) and 58-33-275(E) is identical. ORS Brief at p. 15.

In support of the Commission's order, the Respondent ORS characterizes the Appellant's

argument as suggesting that the standard of prudency under S.C. Code Ann. Section 58-33-

275(E) is a higher standard than the standard ofprudency under S.C. Code Ann. Section 58-33-

270(E). While the Respondents and the Commission recognize that the prudency standard

applicable to S.C. Code Ann. Sections 58-33-270(E)(1) and 58-33-275(E) are the identical

standard, the Commission failed to apply the standard of prudency as required by the BLRA.

The Commission held:

Contrary to Petitioners' suggestion however, S.C. Code Ann. § 58-33-275(E) does not

impose a new, higher or different standard for judging prudency than that contained in

S.C. Code Ann. § 58-33-270(E). S.C. Code Ann § 58-33-275(E) embodies the

established rule that prudency is not to be judged by hindsight but must be judged based

on the information available to the utility at the time that meaningful decisions can be

made to avoid or minimize costs. Contrary to Petitioners' assertions, S.C. Code Ann. §

58-33-270(E) does not create a special duty to identify costs in initial BLRA proceedings

that is different from the duty that exists under the standard prudency rule. As indicated

above, in Order No. 2009-104(A), the Commission found after a hearing that the cost

projections presented in Docket No. 2008-196-E were reasonable and prudent

considering the information available to SCE&G at that time. Nothing in S.C. Code Ann.

§ 58-33-275 indicates that S.C. Code Ann. § 58-33-275(E) is intended to create a

different standard of review to override the prudency standard contained in S.C. Code

Ann. § 58-33-270(E).

Commission Order No. 2013-5, pp. 10-11.



However,in grantingtheRespondentSCE&Gauthorityto recoveranadditional$278million in

capitalcosts,theCommissiondeclinedto apply thestandardof prudencesetout in its Order.

Whenpressedby theAppellant to considertherecoveryof thecapitalcostsrequestedby

SCE&Gaccordingto the standardssetout in OrderNo. 2013-5,theCommissiondeclinedto do

so. Instead,theCommissionheld:

UnderPetitioners'approach,theCommissionis invited to rule, among
otherthings,that SCE&Gshouldhaveincludedin its 2008costforecaststhe
following:

io

ii.

iii.

iv.

V°

vi.

vii.

viii.

the effects on contractors' labor costs of the 2010 federal Health Care

and Education Reconciliation Act (Change Order 12),

the impact on nuclear staffing and emergency planning requirements of

the 20 ! 1 Fukushima event (Emergency Planning/Health Physics),

the impact on equipment and software costs of the recent emergence of

cyber-security threats to the electric system (Change Order 14),

the possibility that, in the period 2008-2012, the Nuclear Regulatory

Commission (NRC) and the industry might increase standards for the

licensing and training of nuclear operators and craft workers (Operator/

Training Margin, Timing Variance to Support Craft),

the possibility that the economic recession that began in late 2008 would

result in other utilities not proceeding with new units and so not sharing

common engineering costs for AP 1000 projects (APOG/Plant Programs/
Procedures),

the costs and time required for complying with NRC aircraft impact

standards for nuclear reactors that were not issued until 2009 (Change
Order 16),

the fact that, in 2011-2012, Westinghouse Electric Company, LLC and

the Shaw Group decided that stronger steel was required for certain

modules used in the Units (Change Order 16), and

the fact that after excavation conducted during 2009-2011, rock

conditions at the site might be found to be different from what pre-

excavation drilling showed (Change Order 16).

The Petitioners' approach would require the Commission to engage in a

level of speculation that is incompatible with the purposes and intent of the

BLRA. Furthermore, given the speculative nature of the analysis that would be

required, Petitioners' interpretation of the BLRA would make the statute very
difficult for this Commission to apply in practice.

Commission Order No. 2013-5, pp. 6-8.



Theprovisionsof the BLRA donot require theCommissionto speculateasto whethercapital

costsarerecoverable.Theprovisionsof theBLRA do require theCommissionto examinethe

informationavailableto the utility atthetime of its BLRA applicationandto makeits

determinationof whetherthecapitalcostsrequestedin thedocketbelowshouldhavebeen

anticipatedby theutility soto berecoverablein futurerates.

Theapplicationof theprudencydeterminationunderS.C.CodeAnn. 58-33-275(E)is

certainlydifferent from that of thedeterminationunderS.C.CodeAnn. Section58-33-270(B).

An applicationfor a baseloadrevieworderpursuantto S.C.CodeAnn. Section58-33-250

requiresautility to look forward andanticipateits componentsof capitalcostsbasedon the

informationavailableto it at thetime. Pursuantto S.C.CodeAnn. Section58-33-270(B),the

Commissionmakesits determinationon theprudencyof thosecostsin the BLRA application

basedon thesamestandard.Where,ashere,autility hasfailedto anticipateits componentsof

capitalcostsin its BLRA application,apetitionunderS.C.CodeAnn. Section58-33-270(E)to

deviatefrom its costsandschedulesapprovedin thebaseloadrevieworderrequiresthe

Commissionto considertheutility's requestfor recoveryof its anticipatedcomponentsof capital

costsin light of thecircumstancesexistingat thetime of theapplication. While theCommission

still hasthedutyasa first stepto determinewhetherthecomponentsof capitalcostsare

reasonableandnecessaryfor theconstructionof thenuclearplants,theprudencyreviewrequires

theCommissionto takea secondstepto look backto thedateof theapplicationto determine

whethertheutility couldhaveanticipatedthe additionalcosts. If theutility couldhave

anticipatedtheadditionalcomponentsof capitalcostsatthetime of its application,the

Commissionmustdenythepetition for additionalcostsasimprudent. S.C.CodeAnn. Section

58-33-275(E).



TheCommissionerredbelow in thatit only consideredthecircumstancesexistingatthe

time of thepetition in this matterto determinewhetherthecostswereprudent. For example,the

questionbeforetheCommissionwasnot only whethertheshieldbuilding shouldbeconstructed

to withstandthe impactof anairplanecrashbut alsowhetherSCE&Gshouldhaveanticipated

theextentto which it would be forcedto hardentheshieldbuildingandat whatcost.The

Commissionfoundthehardeningof theshieldbuilding to bereasonableandnecessaryfor the

constructionof thenuclearplant but failedto considerwhetherSCE&Gcouldhaveanticipated

thecostswhenfiling its applicationin 2008. In sodoing,theCommissionfailed to conductthe

full prudencyreviewrequiredunderthe BLRA.

In supportof theCommissionorder,theORSsuggeststhat weretheCommissionto

construethe BLRA to requiretheCommissionto examineapetitionfor recoveryof additional

capitalcostsby theprudencystandardpositedby theAppellants,theeffectwould beto require

SCE&Gto "petition the Commissionfor abaseloadordermodification eachtime a newand

previouslyunanticipatedcostbecomesknown. Theresultof thiswould beseveralmodification

petitionspendingconcurrentlybeforetheCommission." ORSbrief at p. 19. TheBLRA does

requireSCE&Gto petitiontheCommissionfor amodificationof approvedschedulesundera

baseloadorder. Moreover,SCE&GhaspetitionedtheCommissionannuallyfor anorder

modifying its baseloadrevieworder. Theeffectof theAppellant'sargumentis to simply

requirethattheCommissionfollow theBLRA.

Theultimatequestionraisedin this appealis whetherSCE&G'sratepayersmustbe

requiredto pay for anadditional$278million in capitalcostswhichtheutility failed to anticipate

in its 2008BLRA application. Here,theratepayersareprotectedfrom theresponsibilityfor

payingtheseimprudentfinancial obligationsor costs.

7



Theauthority of Georgia Power Co. v. Georgia Public Service Comm 'n, supra,

commended to the Court by the Respondent SCE&G is helpful to an understanding of the notion

of prudency as a regulatory concept. There, the Georgia Court upheld the disallowance by the

Georgia Public Service Commission of substantial construction costs incurred by Georgia Power

Co. in the construction of a nuclear plant. The prudency standard set out in Georgia Power Co.

v. Georgia Public Service Comm 'n, supra, was as follows:

That standard was used by the PSC, as demonstrated in its final order, which first

noted that only costs "prudently incurred, reasonable and not unlawful" were

qualified for rate recognition. Costs incurred as a result of"imprudent action or

inaction or [which] are unreasonable, excessive or unlawful are disqualified .... "

The prudency standard was further defined by the PSC: "The standard by which
management action is to be judged is that of reasonableness under the

circumstances, given what was known or should have been known at the time the

decision was made or the action was taken. The concept of prudence implies a

standard or duty of care owed to others. In building a nuclear power plant, the

Nuclear Regulatory Commission requires the utility to exercise a high standard of

care in order to protect the public health and safety. Similarly, given the costs

involved and the rate impact of those costs on monopoly customers, this

commission finds that the utility should be held to a high standard of care in

making decisions and taking actions in its planning and constructing such a
project. Thus, while the standard to be applied is reasonableness under the

circumstances, where the risk of harm to the public and ratepayer is greater, the

standard of care expected from the reasonable person is higher. Given this

standard ..., a reasonable person is one who is qualified by education, training and

experience to make the decision or take the action, using information available

and applying logical reasoning processes." (Indention omitted.)

The PSC also noted that excessive or unreasonable costs could result from a

decision that was prudent when made, but that "[t]he determinative issue is not

whether the decision to incur the costs was prudent, but who should bear such

costs'. [footnote omitted] Such an expenditure represents *579 an additional

expense to the project which is certainly more in the control of utility

management than the ratepayers. Therefore, it is only appropriate that such

excessive or unreasonable costs become the responsibility of the utility and not
the ratepayer."

Georgia Power Co. v. Georgia Public Service Comm 'n, 196 Ga. App. 578-579.



Thecostsauthorizedby theCommissionbelowmaybe reasonableandnecessarycosts

for theconstructionof thenuclearplants. However,theBLRA andtraditionalconceptsof

ratemakingrequiretheutility to exerciseduecareto anticipateits costswhenundertakingto

constructanuclearplant. Theutility is chargedwith possessingthenecessaryexpertiseto

exerciseahigh levelof carein makingdecisionsin theplanningandconstructionof

complicated,costlyandrisky nuclearplants. Whereautility fails to dischargeits duty of careto

its ratepayersgiving rise to costswhich areimprudentundertheBLRA, it is only appropriatefor

theutility to beheld responsiblefor paymentof thesecostoverruns.

While thestandardof prudenceundertheBLRA is not ahigherstandardthanthatof

traditionalratemaking,the standardof careowedby a utility to its ratepayersin thedesignand

constructionof thenuclearplantsis greaterthanthatSCE&Gdemonstratedin this record.The

Commissionwasrequiredundertheapplicationof anystandardof prudencyto makeits

determinationasto whetherSCE&Gcouldhaveanticipatedthecostsauthorizedin this docket.

TheCommissionwasunderno dutyto speculate.TheCommissionwasundera duty to

determinewhetherunderthecircumstancesexistingat thetime of SCE&G's BLRA application,

theutility couldhaveanticipatedthecomponentsof capitalcostsrequestedin this docket. The

Commissiondeclinedto apply thestandardofprudency requiredundertheBLRA andshouldbe

reversed.

9



ARGUMENT

If.

THE RECORD IS REPLETE WITH EVIDENCE THAT THE RESPONDENT SCE&G

COULD HAVE ANTICIPATED THE COSTS AUTHORIZED TO BE PLACED IN

RATES BY THE COMMISSION AND CONSEQUENTLY, THE COMMISSION ERRED

IN AUTHORIZING THE COSTS BE PLACED IN RATES AS PRUDENT UTILITY
COSTS.

It is undisputed that the $278 million in capital costs authorized by the Commission to be

placed in rates constitute a material and adverse deviation from the approved schedules and

estimates established by SCE&G's base load review order. The Appellants met their burden of

establishing a prima facie case of the imprudence of the capital costs shifting the burden of proof

to SCE&G to demonstrate that its failure to anticipate or avoid the additional costs was not

imprudent under the BLRA. S. C. Code Ann. Section 58-33-275(E); S. C. Code Ann. Section 58-

33-240(D). The evidence of record reflects that SCE&G could have anticipated the costs

approved by the Commission and the Commission should have denied SCE&G's petition.

The Respondents argue that the Commission properly considered the evidence offered by

the utility below and properly found and concluded that $278 million in additional capital costs

were prudent, to wit:

Change Order No. 16
Owner's Costs:

Transmission Costs:

Cyber Security:

Healthcare and Wastewater Piping:

TOTAL (approximate amounts)

$137.5 million

$131.6 million

$ 7.9 million

$ 0.9 million

._ 0.1 million

$278.0 million

A thorough recitation of the facts explaining the imprudence of these costs is set out in the

statement of facts in Appellant's initial brief. However, the timing of SCE&G's application for a

base load review order in 2008 was fraught with risk.

10



SCE&G's hasteto file its BLRA applicationcertainlycontributedto its imprudence.The

CombinedOperatingLicense("COL") hadnotbeenissuedandits issuancewascontingenton

developmentsbothwithin andwithout SCE&G's control. Thereactordesignhadnot received

final approvalandWestinghousehadnowayof assuringtheutility thattheNuclearRegulatory

Commission("NRC") wouldapprovethedesignwithin deadlinesestablishedby thecontract

betweenWestinghouseandSCE&G. TheCOL wascontingentuponthe issuanceof thefinal

approvalof thenuclearplant designby theNRC andalsothewetlandscertificationby theArmy

Corpsof EngineersandtheEnvironmentalProtectionAgency("EPA"). In its BLRA

application,SCE&G's anticipatedcomponentsof transmissioncostswerebasedonestimates

supportedby earlyconceptualdesigns.Theutility failedto appreciatetheurgencyof theneedto

obtaintimely approvalof its wetlandscertificatesandattemptedto site its transmissionlines

within newanduntestedcorridors. TheEPA refusedto grantSCE&G's wetlandscertification

requiringSCE&Gto site thetransmissionlines in existingrightsof way giving riseto furtherthe

delay. Theutility failed to anticipateits owner'scostssuchasstaffingandfacilities becauseit

wastoo busynegotiatingits contractwith Westinghouseto takethetimeto maketheestimates

requiredby theBLRA. In spiteof thetime andeffort expendedin negotiatingits contractwith

Westinghouse,SCE&G failedto negotiateacontractwith Westinghousethatprotected

SCE&G'sratepayersfrom costoverrunsassociatedwith additionalcapitalcostsand

constructiondelays.Moreover,at leastoneSCE&Gofficial complainedthata requirementthat

theutility anticipatethecomponentsof its owner'scapitalcostsbeforetheutility's BLRA

applicationwould beto put the cartbeforethehorse. SCE&Gwasnot forcedto file its BLRA

applicationwhenit did. However,in its rushto build its nuclearplants,it failedto anticipateits

componentsof capitalcostsandin doingso,actedimprudently.

ll



Theevidenceof recordsupportstheAppellants' contention.Dr. Mark Coopertestified:

• The fact that there would be difficulties in finding adequately qualified and
trained personnel was widely recognized.

• The fact that the supply chain was stretched thin was widely recognized.

• The fact that there would be bumps in the road of regulatory approval was

also certainly predictable. The failure to comply with NRC requirements is

the responsibility of the utility, not the ratepayers or the NRC.

• Given the history of nuclear reactor construction in the U.S. and around the

world, the fact that requirements would evolve over time should have been
foreseen and included in the cost estimate.

(Tr. pp. 970-971; Cooper prefiled direct testimony, pp. 22-23).

Dr. Cooper testified that every one of the causes of the cost overruns for which SCE&G was

seeking recovery should have been evident to a prudent utility at the time it filed its BLRA

application. Indeed, SCE&G charged ahead with a low-ball estimate of its capital costs in spite

of this clear evidence of risk, underestimating the costs, for which it now seeks recovery through

a third bite of the apple under the BLRA. Moreover, Dr. Cooper testified that the fact that

SCE&G identified a series of risks associated with the construction of the two nuclear reactors in

Jenkinsville, South Carolina, does not exempt it from bearing some of the costs of those risks.

(Tr. p. 970; Cooper prefiled direct testimony, p. 22).

SCE&G has not shouldered any of the costs associated with the risks of its nuclear

construction. Dr. Cooper's table reflecting the allocation of cost overruns bears repeating:

Table 1: Allocation of Cost Overruns

Change Owner Transmission Total
Orders Cost

Vendor $76 0 0 76

Ratepayers $156 276 21 453

Owner $0 0 0 0

(Tr. p. 972; Cooper prefiled direct testimony, p. 24).
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TherecordreflectsthatundertheCommission'sconstructionandapplicationof theBLRA,

SCE&G's ratepayershavebornethebruntof theutility's costoverruns. Underapplicable

standardsof prudency,SCE&Ghadaduty to avoidthesecostoverrunsandby its failurebears

responsibilityfor payingfor its failureto anticipatethesecosts.TheCommission'sconstruction

of theBLRA deprivestheratepayersof theprotectionfrom responsibilityfor imprudent

obligationsorcosts.

Moreover,sinceSCE&G's baseloadrevieworder,thecircumstancesnow existing

suggestthatfurtherconstructionof oneor bothnuclearplantsmayno longerbeprudent. The

Respondentsarguethat SCE&G's baseloadreview orderis conclusiveandthedecisionto build

theplantsandtheassociatedcostsareconsideredprudentasamatterof law. However,the

evidenceof recordraisesthequestionof whethercontinuedconstructionof oneor bothplantsis

reasonableandprudent. SCE&Ghasa dutyto its ratepayersto considertheneedfor andthecost

of continuedconstructionof thetwo plants. TheCommissionfailed to examinefully the

questionsof fact raisedby Dr. Cooper'stestimonyasto whetherSCE&G fully studiedthe

continuedneedfor bothnuclearplants,theavailablealternativesandthecoststo theratepayer.

Constructionof oneor bothplantsshouldproceedonly if prudent. Accordingly,theCommission

erredin failing to fully addresstheprudencyof proceedingwith theconstructionof bothplants.

Theevidenceof recordreflectsSCE&Gfailedto meetthestandardof careimposedupon

it bytheBLRA in makingprudentdecisionsandtakingprudentactionsin its planningand

constructionof its two nuclearplants. While thestandardto beappliedis reasonablenessunder

thecircumstances,where,ashere,therisk of harmto thepublic andratepayeris greater,the

standardof careexpectedfrom SCE&Gis higher. Given thisstandard,SCE&Gwasrequiredto
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actasonequalified by education,trainingandexperienceasexpertsin theconstructionand

operationof nuclearplantsto anticipateits componentsof capitalcostsin its BLRA application,

usingavailableinformationandapplying logicalreasoning.SCE&Gproposedto constructtwo

nuclearplantssonovel in designthat theplantshadnot beenapprovedfor construction.

Notwithstandingthatunderthe BLRA timewasof theessence,SCE&Gfailedto takethesteps

necessaryto expeditethe licensingprocess.Havingidentifiedtherisksto theratepayers

associatedwith its venture,SCE&G failedto negotiateacontractwhich fully protectedits

ratepayersagainstcostoverrunsbeyondtheir control. Indeed,prior to its BLRA application,

SCE&Gofficials weretoo busyto anticipatetheowner'scostsnecessaryfor theconstructionof

thenuclearplants. SCE&Gbreachedtheduty of careit owedto its ratepayersin thedesignand

constructionof its nuclearplants. Georgia Power Co. v. Georgia Public Service Comm 'n, supra.

The evidence of record demonstrates that in its BLRA application SCE&G could have

anticipated or avoided the components of capital costs requested in its petition below and in

failing to do so, acted imprudently.

The Commission declined to consider the evidence of record demonstrating SCE&G's

imprudence. Here, the evidence of record compels the finding that SCE&G acted imprudently.

The Commission erred and should be reversed.

CONCLUSION

The Commission's construction of the B LRA is contrary to the plain meaning of the

statute and is not entitled to deference by this Court. Kiawah Development Partners, H v. South

Carolina Department of Health and Environmental Control, 401 S.C. 570, 738 S.E2d 455

(2013). The goal of the BLRA is to allow SCE&G to recover its prudently incurred costs

associated with the nuclear facility while protecting ratepayers from responsibility of imprudent
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financialobligationsor costs. South Carolina Energy Users Committee v. South Carolina Public

Service Commission, supra. The Commission's construction of the BLRA fails to protect

SCE&G's ratepayers.

For the foregoing reasons and those set out in its initial brief, the South Carolina Energy

Users Committee respectfully submits that Orders 2012-884 and 2013-5 of the South Carolina

Public Service Commission be reversed and that the matter be remanded to the Commission

with instructions to issue an order denying SCE&G's petition for $283 million in additional

capital costs and for a full and complete determination of the prudency of the capital costs to be

incurred by continuing to construct the units, j_" /-

,.._

Elliott & Elliott, P.A.

1508 Lady Street

Columbia, SC 29201

803-771-0555 (P); 803-771-8010 (F)

selliott@elliottlaw.us

Attorney for the Appellant South Carolina

Energy Users Committee

Columbia, South Carolina

December 2, 2013

15


